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FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. S Widen from twolaneto :

Project Description: six-lane divided roadway 100% Plans: May 22 2017
FromCity of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

Construction Cost $37,641,150 Utility Relocations Complete: | November2017

Firm: Huitt-Zollars Let Date: July 11,2017

Key Contact: David Nufer Construction Complete: *

Current Activity :

1 ROW: Acquisition is complete.

1 PS&E: A final sealed PS&E package was submitiethe Dallas District on May 22017.

1 Utilities: With the exception of City of Denton utilities, whose relocations have been incorporated
into the construction contract, utility relocations are now complete

1 Funding: The project is funded wit#i18 million in Proposition 1 (CAT 2%$2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

1 Construction: The project let on July 11, 201 Project was awarded MCM with a lowbid of
$37,641,150, a4.85% below the estimatdhere are 2Tnonths of barricadesIxDOT is placing
safeguards in the MCM contract to ensuterely schedule.Preconstruction meetingccurred on
October 5, 2017Project is currently in time suspension whieadting submittal of acceptable
baseline schedule from MCM

1 Signals: Signal on the north property line at Guyer High School will be included in the FM 2181

contract. City of Denton has provided TxDOT with a copy of the signal warrant for the new signal
request at Sundown near the South Branch Library
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FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: December 2017
Funding: $17 million in Proposition 1 Funds ROW Complete: October2017
Project Widen twclane rural roadway to six S . .
Description: lane divided urban UiiliEs Corm izt A 201
Firm: TxDOT Ready tolLet Date: March2018

Key Contact: Mike Hainline Construction Completion: *
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Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost andime to relocate the water lines, it was determined thatdahte FM 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.Two new turn lanes are being added to the plans. Sent new adjustrtéets t
utility providers.

T ROW: Complete

T Utilities: Utilities are workingio relocate.See attached utility relocation update
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ﬁ?n;t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Thursday, November 30, 2017:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016
95% PS&E (Design): January 18, 2017

FUTURE MILESTONES:

ROW acquisition: 27 total parcels, status: 27 parcels acquired, Parcel 15 (Cemetery) in
St atebds possession.

Utility relocations: already started thru April 2018. Upper Trinity Regional Water
District (UTRWD) water line relocations/adjustments are on critical path. Test holes for
locations/elevations 0f 2-3 6 0 water | ines are completed.
lines are clear of FM 720 construction, which will allow UTRWD time to acquire new
easement and relocate outside of State ROW at a future date and FM 720 construction
can proceed.

100% PS&E (Design): est. Complete. Revisions to plans to _accommodate future
LI oydobs Rd and f ut ur -goiny.SSubBnditling A00% |P8&Etto District
Project Development Office on Dec 29, 2017. Submit to Design Division for further
processing by January 12, 2018.

Project Letting: March 2018

Start construction: approx. 2 months after Project Letting; accelerated construction
specifications (A+B bidding: low bid plus time) will be included in the construction
plans.




Utility Coordination Report FM 720 North
Novemberl0, 2017

CoSernElectricg Aerialand undergroungermits approved CoSencoordinating with Suddenlink
for transfer of Suddelink lines to CoServ poleg&stimated completion date is March 2018.

AT&T¢ Complete

Atmos Energx! GY2a KlFa né Llfeé 2y Sl ad aAiMd@ngut§tiBs y ¢ LJ?
to west side.Estimated completion date Zanuary?2018.

UTRWAD; Conducting conflict analysis. Possible conflict north of Cross Oaks. UTRWD hiring
consultant to look into possible conflicUTRWD hopes to install casing; 600 feet found to be in
conflict. Addingadditional casing for crossing. UTRWD and TxDOT are discussing other options for
relocation of 600 feet in conflict within the needed timeframhase | to start in January. Waiting

on permit. Estimated completion date is March 2018.

Mustang¢ Mustangin conflict on west side of project and at crossing at church. Permit is approved.
Relocations have begumesigning around additional conflict€onference callsvery two weeks.

Suddenlink¢ Conducting conflicanalysis. Dependent upon CoSeReceived plans on-19-17.
LYOGAOALI GS cn G2 dn RIFEE@& 2F O2yail NHzewith Gogervi A YS

Denton I1SO; Reviewing conflict. Not reimbursablé discussions with Uppéirinity. Will relocate
along with Upper Trinityn new easement Estimated completion date is April 30, 2018.



FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 42014
Key Contact: Mike Hainline Construction Completion: February 2018
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Current Activities :

1 Construction: Theproject was awarded tdaydon Building Corporation, with low bid of
$15,597,320.25pproximately 0.6% over the estimate. There are 420 working days and 20
months of baicades.See TXxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: November 7, 2017
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford
Contrat or 6s Superintendent : Phondg2al4) 98459& c h

Date Work Began: November 9, 2015
Anticipated Completion Date: February 17, 2018

Current Activities :

Current activities include: Continue workingo place concrete paving and concrete driveways;
installing inlets tops

Narratvede s cr i pti on of | aGrdws wodkimgo plécscomerete¢ paviniggspha# s :
base for phase #&ing steel for concrete paving for phasead SW3P.

Narrative description of activities planned for next month Placing concrete for medians and
sidewalks SW3P, switching traffic to nortbound concrete paving

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Paving northbound lanes

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
May 2014

February 2014

Phase | completeMarch 2015% Phase Il completeDecembe
2016

July8,2014
DecembeR017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.
Utilities: All utilities areclear

Funding: This project is fully funded witliRegional Toll Revenue.
Construction: The project let on Jul8, 2014. Theproject was
awarded toNebber, LLC in the amount of $34,857,000.@GQ 3%
over the estimateThe contract calls f@05 workingdays and®4
months of barricadesSee attached TxDOT consttion report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: November 7, 2017

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley
Contractords Superintendent: -1494ni el Hoyt

Date Work Began: April 20, 2015
Anticipated Completion Date: December 2017

Current Activities :

Current activities include: Continue placing sidewalks and placing light poles. Continue painting.
Laying asphalt at-B5E.

Narrat i ve description of Placed tsidewalksn anth placingafit dirt wn t i e
southbound side at State School. Continued painting.

Narrative description of activities planned for next month: Light poles and sod. Painting sound
walls.

Traffic issues: N/A
Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Placement driveways at State School
Road southbound. Finishing sound wall inlets and sidewalks.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobg£Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
December017

Current Activity :

T ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

1 Construction: Project let on September 11, 2088d was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months obarricades Seeattached construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: November 6, 2017
Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford
Contractords Superintendent: -¥8b7 e x

Date Work Began: October 8, 2014
Anticipated Completion Date: December 2017

Current Activities :

Current activities include: Awaiting acceptance

Bernard

Narratvede s cr i pti on of | aPunchlistdems dndlandseapitigi vi t i es:

Narrative description of activities planned for next month: Awaiting acceptance

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 455

CSJ: 081602-072 Schematic Approval: ?e‘z%pl"go"a' received March
—
Limits, Section A: Efr?:] gg/l 2450t0 approx. a mile west Public Hearing: August 17,2017
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 mileseast of IH35Marion Road Environmental Clearance: February2018
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Ready toLet Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

T

= =4

= =4

ENV: SFP received on July 20, 201The public hearingvasheld on August 17, 2017Texas
Historical Commission gave a preliminatgcision that th&loah Batigproperty was not eligible
as a historic structure, but the Denton County Historical Commission is not in agreement with the
st at e 6 sBaded om mhtermagmeeting of DCHIEwas determined that no further meeting
was necessary. ENXustin provided Historical Studies clearance on October 19,.2017
ROW: Survey has 118 ROW parcels completed and accepted by TxBIDROW parcel maps
and descriptions have been submitte@tBOT.

Utilities: Level B SUE submitted to TXDOT. Level A SUE test halestinuing

Schematic Received comments from TxDOT on Railroad Exhibit@chematic was updated
and submitted to TXxDOT on July 19, 2017, reflecting the removal of the cerdeam& he
project now has a continuous kdirn lane through the entire project with the exception of the
approaches to IH 35 as there is not enough width to providetardefiane. TXDOT has
requested that Dannenbaum design the segment86B-bver-M 455 along with the FM 455
project. Dannenbaum is reviewing the design files and schematic #86Itd determine the
limits of the PS&E design for 135 and is working on a supplemental for the design.

PS&E: Dannenbaum expects to begin PS&E workhatlieginning of the year.

Funding: FM 455 is listed as a Proposition 1 project with funding total®@ $ million FM

455 has been listed as a project on thgddr plan with an additional $2.1 million
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MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | January 2018
Project Widen existingwo-lane roadway to : .
Description: four-lane, divided urban cross section AT CEMSIMENET ComiteEr | iy
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020
Current Activity :

ROW: The City of Denton has completed ROW negotiations and acquisitions with property
owners on the main portion of the roadwasth the exception obnepropery thatis in litigation.
Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.

Design: The consultanbhas completed the final design packagermit applications have been
submitted to TxDOT.Permit has been received.

Construction: The construction contrastasawarded to Zachary Constructi@orporation in
June 2017.The projectwasbid andwill be constructed as a single joblotice to Proceed was
issued on September 5, 2017. The City of Denton and Zachary Constructiona@orpare
coordinating the beginning of majoonstruction work with the final utility relocation efforts.
Major construction workas started in the first phas€onstruction is 15% complete and on
schedule.
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Construcion begaron October 28, 2013TIFIA loan was awarded on November 3, 2016.
Ribbon-cutting Ceremony: A ribbon-cutting ceremony to celebrate the completion of th&5&
Phase | projeawas held o'Wednesday, November 8, 2017.

I-35E Corridor: All of the managed laas, main lanes, and frontage road lanes are completed and
in operation. There will be daily lane closures at various locations through the fall as the final
work is completed.

FM 407: The intersection opened in its final alignment in July. Crews aaéZing the

decorative paving and aesthetic work.

Garden Ridge Boulevard: The additional lanes on the Garden Ridge Boulevard are now open.
New southbound Lewisville Lake Bridge: The north and southbound frontage roads opened in
August. The pedestrianike walkways ar@ow open

TEXpress Lanes: The new TEXpress lanes betweeB3b and Lake Dallas are now open.

Oak Drive/Lake Dallas Drive: The Oak Drive/Lake Dallas Drive intersection and the ntwth
south Uturn are open.

Turbeville Road/Hundley Drive: The additional lanesf Turbeville Road/Hundley Drive are

now open.

Corinth Parkway Bridge: Corinth Parkway intersection is completed.

Post Oak Bridge: All lanes of the new Post Oak bridge are now open for traffic.

US 77/Dallas Drive: The southbound entrance ramp from US 77 has reopened. The northbound
entrance ramp from US 77 has closed permanently.

Teasley Lane to Fort Worth Drive: All entrance and exit ramps between Teasley Lane and Fort
Worth Drive are now in their final configation.

North Texas Boulevard: All lanes of the new North Texas Boulevard are now open for traffic.
The northbound entrance ramp from North Texas Boulevard and the southbound exit ramp to
North Texas Boulevard have reopened.

Substantial completion for pject is expected on December 3, 2017. Another 90 days will be
required for punchiist items.



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To bedetermined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six laneg
tolled frontage roads, includirtgree lanes in each direction

¥
i 269

s

Current Activity : | T " Gurter
1 ROW: NTTA has all butwo donation 1| rpenne
agreement signed by the property ownersy) coowcomy =T
The outstanding agreemsiatrewith Denton County " /g — — F—— 1~ —— frayshn Goun
BunchandClark NTTA continues to PiltPoinf el ] eoliin County
work with property owners taesure the __
donationagreement All Denton County : |
property owners have signed agreements L ! _
NTTA continues to survey the right of wayj P st | =
and adjacent property along the DNT 4B if k2 s |

preparation for the design.

1 Burns & McDonnellsubmittedthe 60% ;|
plansto NTTA in early April2016 Value o @&
engineering study underway. The 60% Frereo gl

== In Development
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plan approval to be completed after value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
proceed with design of southbound PR o Gy L
frontageroad in current contract. o e
Consultant has begun work on the )
geotechnical and surveying for the Collin
County sectionNTTA has received
finalized 30% plansfor the S curveandhasforwardedto Denton County for review.

1 VE studyfor the frontage road projebeld on August 18, 2017Several cost savingdeaswere
identified Consultant evaluatithe Value Engineering Study recommendatio@snsultant
submitted Value Engineering Study recommendationsNAAA staff is reviewing the draft
report.

DNT Phase 4A % ‘ v
U.S. 380 o FM 428 <

6 miles
(Schematic/EA complete) Panvin Rd,

Dallas North Tollvay!
U.S. 380 Interchange
(Future)




US 3Tidtersecti@tewart/Arvin Hill

Limits: US 377 atStewart and Arvin Hill Road

Ext. Const. Cost: $4,000,000 (total project)

Description: Realign t_he rogd\_/vay to create one intersectio_n, instea_d of two on US 37_7 at the Stevyart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm: TranSystems

o»

Current Activity :

1 The county issued a supplemental agreement witbribmeer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&f% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements &fS 377/Arvin Hill/Stewart are in thechematic phaseCounty met
with TXxDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisiting the signal warrant study.

The design of Rock Hill Road to Rédesa Trail has been completed

Design on thentersection has begun.

The schematic has been submitted to the county.

ROW: Complete.

= =4 =4 -9



0081-06-040
From US 380 tamorth ofBusiness US 37
$142,315,815

*

February 2020
January 2021

Reconstruct and menfour-lanedivided
rural roadway teix-lanedividedfacility

TNP

Joe Atwood

Current Activity :

1 ENV: Anticipate project needing a Categorical
Exclusion. Currently, TXDOT Dallas does not havgy
safety (CAT 5) or maintenance (CAL) funding for this
type of job. ITS met with TXxDOT Dallas District
regarding future funding opportunities. It was decided
that Denton Countghouldbegin advanced planning to g€
project ready for Proposition 7 funding in FY 262819.
Initial contacthas been made with city stakeholders: Pilc
Point, Krugerville, Aubrey, and Cross Roads. City
stakeholder meetings have been scheduled for end of
November and beginning of Decembénticipate Public
Hearing in September 2020. Full Environmental
Assessmant is anticipated. Environmental constraints
mapping is in progress

1 Planning: Professional services agreement with TNP w.
approved by commissioners coartOctober3, 2017
TxDOT has begun process of obtaining aerial survey a
SUE data. TxDOT expts a minimum of three months
before survey and SUE data are availalfteojectkick-
off meeting with TNRTxXDOT, and ITSwas held on
November 6, 2017TNP has begun data collection and
coordination with TxDOT TNP is conducting alternative
analysis.

1 Survey: TxDOT to select sulwontractor for survey and
SUE. TxDOT expects delivery in March 2018.
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